Contract Name	Contract Award Date	Contract Start Date	Contract End Date (not including extensions)	Contract End Date (including all extensions)	Estimated Contract Value	Supplier Name	Type of contract: Goods / Services Consultant / Works	Procurement Route	Comments
Cyclical									
Painterwork 2014-2017	Apr-14	May-14	2017	2021	243,000	McColls	Works	PCS	McColls Revisiting due to defects. Delayed due to Covid
Gas Servicing and Repairs	Jan-20	Feb-20	Mar-20	Mar-25	600,000	City Technical	Services	PCS	
Closomat Maintenance					2,000/ annum	Closomat	Services	Direct Appointment	Specialist
Roof Anchor Maintenance					1,000/annum	The Roof Anchor Co.	Services	Direct Appointment	Specialist
Open Space Maintenance	Apr-19	May-19	May-21	May-24	160,000	Tivoli	Services	Competitive Tender	
Gas Audit Services	Jan-19	Mar-19	Mar-22	Mar-24	26,280	Argon Technical	Services	Quick Quote	
Fan Servicing @ Hurlet Tenements					10,000	The Ventilation Experts	Services	Direct Appointment	Specialist
Medical Adaptations	Apr-18	May-18	May-22	May-22	200,000	Everwarm	Works	Quick Quote	R&J withdrew service
Gutter Cleaning 18-21	Nov-18	Nov-18	Sep-21	Sep-21	35,000	АТК	Services	Quick Quote	
Periodic Electrical Inspections and Replacement Detectors	Sep-19	Oct-19	Sep-22	Sep-23	653,000	C2C	Works	PCS	
Planned Maintenance									
Kitchens and Boilers	Apr-21	Aug-21	Sep-22	Sep-22		Novus	Works	SPA Framework	
Original Stock Windows and Doors	May-19	Jun-19	Nov-19			CMS	Works	PFH Framework	Delayed due to Covid
Original Stock Radiators and Pipes	TBA					City Technical		PFH Framework	
Professional Services									
Architectural Services	Jan-15	Jan-15	Jan-18	Jan-19	Dependant on scope	MAST / JGA	Consultant	PCS	Framework
QS / EA Services	May-17	May-17	May-21	May-21	Dependant on scope	Reid Associates	Consultant	PCS	Framework
DTD Repairs & Voids									
DTD Repairs & Voids	ТВА	ТВА	TBA				Works		Various Lots - Low value Contracts

## Year 2021/22/23 Proposed Tendering

DTD Repairs & Voids Architectural Services QS / EA Services Painterwork Gutters Doors and Windows